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S O L U T I A Solutia Inc.
. Y 10300 Olive Boulevard
. N P.O. Box 66760

‘e ® .Applied Chemistry, Creative Solutions
St. Louis, Missouri 63166-6760

Tel 314-674-1000
July 15, 1999

Mr. Michael McAteer

U. S. EPA -Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
e July 1999 Monthly Report

Dear Mr. McAteer,

Enclosed is the July 1999 Monthly Report for the Sauget Sites Area I. This submuttal is in
fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999
Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

Manager, Remedial Projects
Solutia Inc.

CC:

T. Gouger - USACE

C. Morin - [EPA

Mayor M. King - Cahokia
Sauget File - Solutia



Sauget Sites Area I - Sauget, Illinois

AQOC - EECA /RIFS

Monthly Report

Date of Report: July 15, 1999
Period Covered: June 19, 1999 - July 15, 1999
Next Report Period:  July 16, 1999 - August 18, 1999

Work Performed during the reporting period

¢ None

Work scheduled for next reporting period
e None

Problems and Solutions
e None

Submittal Schedule Status (see attached)

e The April 8, 1999 revised SSP submittal to U. S. EPA was disapproved June 3, 1999.
In its response, U. S. EPA requested that Solutia complete the EECA / RIFS field
sampling collection activities 5 months after start. Solutia is unable to commit to the
requested timing and met with U. S. EPA June 22 in Chicago to review project
schedule.

e A revised submittal of the SSP with revised schedule was made June 25, 1999. The
June 25 SSP submittal remains under review by the Agencies.

Issues under review

¢ Dead Creek Flooding - A hydraulic study of Dead Creek has been completed.
Preliminary results indicate that elimination of the restricted culverts will not
appreciably affect the flooding conditions. A final report will be issued July 15.

e UAO to address flooding - U. S. EPA UAO - Docket No. V-W-99-C-554 - was
issued to Solutia and received June 28. The UAOQ requires replacement of the culverts
on Dead Creek to address flooding of Dead Creek. An alternative proposal to address
the cause of the flooding and the contaminated sediments directly was made to U. S.
EPA by Solutia July 15 at a conference in Cahokia.




Comments

1. The AOC field operations facilities were completed.

2. The focus during the next report period will be on approval of the revised SSP and
initiation of the field work.

3. Solutia will formally respond on July 15 to the U. S. EPA UAO to replace the
culverts in Dead Creek.

4. Access Agreements’ procurement will continue on a high priority basis.
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(7/99 Revision)

1. Designation of Contractor

2. Designation of Other Contractors

3. Designation of Project Coordinator
4. Submit Support Sampling Plan (SSP)

5. Submit Revised SSP

6. Obtain Access Agreements

7. Submit Health and Safety Plan (HASP)

8. Submit Quality Assurance and
Sampling Plan (QAPP)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

Completed 3/10/99"

5 Business Days Before Start
of Work

Completed
Submitted February 22, 1999

April 8, 19997
June 25, 1999°

July 1, 1999*

With Revised SSP (Item 5) submittal
With Revised SSP (Item 5) submittal
10 Business Days Prior to

Start of Work

TBD (Pending approval of SSP
Work Schedule)

60 Calendar Days After Data
Report Submittal

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor

Qualifications™

2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
USEPA comments from the February 22, 1999 SSP submittal”. USEPA comments on the 2/22/99
SSP submittal were received 3/19/99. Revised SSP submitted to USEPA April 8, 1999 and

disapproved June 3, 1999.

3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.

Revised plan submitted June 25™ as required.

4 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 1999”, consistent with Solutia’s request in a May 18, 1999 Access report

and request for extension.



January 21, 1999 Sauget Ares I AOC

SCHEDULE (Cont.)
(7/99 Revision)

12. Submit Revised EE/CA Report 21 Calendar Days After Receipt
of EPA Comments

13. Submit RI/FS Report 90 Calendar Days After Data
Report Submittal

14. Submit Revised RI/FS Report 21 Calendar Days After Receipt of
EPA Comments

15. Progress Reports Monthly Beginning February 19,

1999



